

Project Proposal

Helios Energy Partners — Digital Transformation Program, Phase 2: Field Operations Platform

Prepared for: Owen Bracewell, VP Digital, Helios Energy Partners | **Prepared by:** Samuel Kestrel, Senior Engagement Partner, Digital & Analytics | **Date:** November 18, 2024 | **Proposal Reference:** PROP-2024-0871

1. Background

Helios Energy Partners (client ID CL-1033) engaged CRCG in September 2023 for the Grid Asset Digital Twin Roadmap (Project PRJ-2355), which concluded in March 2024 and established a phased digital twin strategy for Helios's transmission and distribution assets across its Alberta service territory. This proposal covers Phase 2 of the broader Digital Transformation Program: a Field Operations Platform that will give field technicians mobile access to asset history, work orders, and predictive maintenance alerts generated from the digital twin models delivered in Phase 1.

2. Scope of Work

- Design and configuration of a mobile field operations application integrated with Helios's existing SCADA and asset management systems.
- Integration of Phase 1 digital twin predictive maintenance outputs into technician-facing work order prioritization.
- Offline-capable mobile experience for field locations with limited connectivity (a requirement raised repeatedly during Phase 1 stakeholder interviews).
- Change management and training program for an estimated 340 field technicians across 6 regional depots.
- 90-day hypercare period following full regional rollout.

3. Timeline

Milestone	Target Date
Kickoff	February 10, 2025
Architecture & Integration Design Complete	April 25, 2025
Pilot Depot Go-Live (Depot 3, Red Deer)	August 15, 2025
Regional Rollout Begins	October 1, 2025
Full Rollout Complete (6 depots)	February 28, 2026
Hypercare & Program Close	April 30, 2026

4. Investment

Based on the scope defined above, CRCG proposes a fixed-fee investment of **\$2,050,000 USD** for Phase 2, inclusive of CRCG labor and standard travel allowance, payable across program milestones per the schedule below. This estimate assumes the SCADA integration can be completed via the existing vendor-provided API without custom middleware; should a custom middleware layer prove necessary (a risk flagged during Phase 1 technical due diligence), CRCG will issue a change order reflecting the incremental scope and cost prior to proceeding.

Payment Milestone	% of Fee	Amount (USD)
Contract Execution	15%	\$307,500
Architecture & Design Sign-off	20%	\$410,000
Pilot Depot Go-Live	25%	\$512,500
Regional Rollout Complete	25%	\$512,500
Program Close & Hypercare Sign-off	15%	\$307,500

Note for reviewers: This proposal reflects the originally scoped fixed-fee estimate as submitted to Helios in November 2024. The executed Statement of Work and subsequent change order increased total Phase 2 program value to \$2,150,000 after the SCADA integration was confirmed to require a custom middleware abstraction layer (see Statement of Work CRCG-SOW-2025-014 and Risk Register entry RSK-002). Financial reporting and project tracking systems reflect the revised \$2,150,000 figure as the current authoritative budget for PRJ-2501.

5. Team

Role	Name	Allocation
Engagement Lead	Samuel Kestrel	30%
Lead Data Strategist	Hana Brennan-Cole	60%
Senior Consultant	Ines Calderon-Wu	75%
Consultant	Chiara Bassani	100%
Business Analyst	Owen Falkirk	50%

6. Assumptions and Exclusions

- Helios will provide a dedicated SCADA subject matter expert available for a minimum of 10 hours/week during the design phase.
- Mobile device procurement and carrier data plans are Helios's responsibility and excluded from this fee.
- This proposal excludes any work related to non-Alberta service territories.
- Pricing assumes USD-denominated payment; any CAD-denominated payment will be converted at the Bank of Canada noon rate on the invoice date.