

Statement of Work

CRCG-SOW-2022-039 | NovaHealth Systems — Clinical Data Interoperability Program

Parties

This Statement of Work (“SOW”) is entered into as of August 15, 2022, by and between **Cobalt Ridge Consulting Group, LLC** (“CRCG” or “Consultant”), with offices at 1420 Lakeshore Drive, Suite 900, Chicago, IL 60601, and **NovaHealth Systems** (“Client”), with offices at 800 Wexford Avenue, Minneapolis, MN 55401, pursuant to and incorporating by reference the Master Services Agreement (“MSA”) executed between the parties on June 30, 2022 (Reference: MSA-2022-NH-001).

1. Scope of Services

Consultant shall provide the services described in the Project Proposal dated July 28, 2022 (Proposal Reference PROP-2022-0512), including design and implementation of an HL7 FHIR-based interoperability architecture connecting Client's four electronic health record (EHR) instances, as more fully described in Exhibit A (Detailed Scope) and Exhibit B (Architecture Design Standards), attached hereto.

2. Term

This SOW commences on August 15, 2022 and shall continue until December 20, 2023, unless earlier terminated in accordance with Section 9 of the MSA, or extended by mutual written agreement of the parties. The parties acknowledge that the original target completion date of October 31, 2023 specified in the Project Proposal was extended by approximately seven weeks via Change Order CO-2023-011, executed June 2, 2023, to accommodate the data quality remediation workstream described in Section 4 below.

3. Fees and Payment Terms

Payment Milestone	Amount (USD)	Due
Contract Execution	\$397,500	Upon execution
Architecture Design Sign-off	\$530,000	Upon Client written approval
Build Phase 50% Complete	\$662,500	Per program status report
Build Phase Complete / Cutover Readiness	\$662,500	Upon Client written approval
Program Close-out	\$397,500	Upon final acceptance
Change Order CO-2023-011 (Data Quality Remediation)	\$161,000	Net 30 from CO execution

Total Contract Value (as amended): \$2,810,500. Original Contract Value (pre-amendment): \$2,650,000.

4. Change Order CO-2023-011 Summary

During the build phase, Consultant identified material data quality issues in the legacy EHR extracts originating from the two community hospitals acquired by Client in 2020, including duplicate patient identifiers affecting an estimated 6.8% of records and inconsistent allergy coding affecting an estimated 9.1% of records. These issues were outside the original scope assumptions in Exhibit A, which assumed extract data quality consistent with Client's two legacy-owned hospital systems. The parties executed Change Order CO-2023-011 to fund a dedicated data quality remediation workstream.

5. Client Responsibilities

- Provide read access to all four EHR instances and associated data dictionaries within 10 business days of SOW execution.
- Designate a single Clinical Informatics point of contact available for at least 8 hours/week throughout the engagement.
- Complete Client-side change advisory board (CAB) review of each integration release within 5 business days of submission.

6. Governing Terms

Except as expressly modified herein, this SOW is governed by the terms of the MSA referenced above, including its confidentiality, indemnification, and limitation of liability provisions. In the event of conflict between this SOW and the MSA, the MSA shall govern.

Signatures

Party	Name / Title	Date
Cobalt Ridge Consulting Group, LLC	Samuel Kestrel, Senior Engagement Partner	August 12, 2022
NovaHealth Systems	Dr. Felix Amato, Chief Information Officer	August 15, 2022