

Project Risk Assessment

Helios Energy Partners — Digital Transformation Phase 2 (Project PRJ-2501)

Prepared by: Hana Brennan-Cole | Date: March 24, 2025 | Review Cycle: Monthly through rollout

1. Purpose

This document provides the detailed risk narrative supporting the summary entries logged in the firm's Risk Register (CRCG_Risk_Register.xlsx) for Project PRJ-2501. It is reviewed monthly by the steering committee and updated as risks are mitigated, closed, or newly identified.

2. Risk Detail — RSK-001: Field Technician Adoption

Description: Field technicians across Helios's six regional depots have varying levels of comfort with mobile technology; a pre-program survey found that 28% of technicians at the Depot 3 (Red Deer) pilot site reported "low" or "very low" comfort with tablet-based work order systems, compared to an estimated 12% at the more digitally mature Depot 1 (Calgary) site.

Likelihood: 4/5 | **Impact:** 4/5 | **Risk Score:** 16 (High) | **Status:** Open | **Owner:** Samuel Kestrel

Mitigation: CRCG will deploy regional "champion" technicians, selected from each depot, who receive train-the-trainer sessions two weeks ahead of the broader rollout. In-field coaching support will be provided for the first 30 days following each depot's go-live, consistent with the approach used successfully during the Atlas Manufacturing Line 1 and Line 3 rollouts, though field technician adoption carries materially higher risk than the plant-floor supervisor adoption challenge faced at Atlas given the dispersed, mobile nature of Helios's field workforce.

3. Risk Detail — RSK-002: SCADA Integration Complexity

Description: Helios's existing SCADA (Supervisory Control and Data Acquisition) platform, supplied by a third-party vendor, does not natively expose a documented API sufficient for real-time work order prioritization data exchange. Initial technical due diligence completed in March 2025 confirmed that a custom middleware abstraction layer will be required, contrary to the original November 2024 proposal's assumption that the existing vendor-provided API would suffice.

Likelihood: 3/5 | **Impact:** 5/5 | **Risk Score:** 15 (High) | **Status:** Open | **Owner:** Hana Brennan-Cole

Mitigation: A change order was executed increasing total Phase 2 program value from the original \$2,050,000 proposal estimate to \$2,150,000 to fund middleware development. The SCADA vendor has been engaged directly to validate the middleware approach and confirm long-term support commitments before production deployment at the pilot depot.

4. Risk Detail — RSK-009: Currency Exposure

Description: Approximately 35% of remaining Phase 2 program costs are expected to be incurred in CAD (Toronto-based team allocation and Canadian subcontractor costs), creating exposure to USD/CAD exchange

rate movement on a fixed-fee USD-denominated contract.

Likelihood: 2/5 | **Impact:** 3/5 | **Risk Score:** 6 (Low-Medium) | **Status:** Open | **Owner:** Naomi Tran

Mitigation: Finance has executed a forward contract hedge covering 60% of remaining CAD-denominated spend, consistent with CRCG's Finance policy on multi-currency fixed-fee engagements.

5. Risk Heat Map Summary

Risk ID	Category	Likelihood	Impact	Score	Status
RSK-001	Adoption	4	4	16	Open
RSK-002	Technical	3	5	15	Open
RSK-009	Financial	2	3	6	Open