

Project Timelines & Milestones

Narrative Status Summary — Active and Recently Completed Engagements (as of May 2026)

This document provides narrative context for the structured milestone data maintained in CRCG_Clients_Projects.xlsx (Milestones tab). Status colors and target dates in that workbook reflect the most current information; where this narrative summary and the workbook appear to differ on a specific date, the workbook should be treated as authoritative for scheduling purposes, while this document provides the qualitative reasoning behind schedule changes.

Helios Energy Phase 2 (PRJ-2501) — In Progress

Kicked off February 10, 2025. Architecture and integration design sign-off, originally targeted for April 25, 2025, slipped approximately three weeks to mid-May 2025 due to the SCADA middleware scoping work described in the Risk Assessment. The Depot 3 (Red Deer) pilot go-live occurred August 15, 2025 as planned. Regional rollout across the remaining five depots is sequenced by connectivity readiness, with Depot 1 (Calgary) and Depot 5 (Lethbridge) rolling out first given stronger existing network infrastructure. Full rollout remains targeted for February 28, 2026, with hypercare and program close through April 30, 2026.

City of Beaumont Public Works Modernization (PRJ-2509) — In Progress

Kicked off January 6, 2025. As of the September 2025 status review, asset inventory data collection was running modestly behind schedule (68% complete against a 75% target), attributed to roadway asset surveying taking longer than estimated. The program's most significant schedule risk is external: a City of Beaumont council budget vote scheduled for December 2025 could affect continued funding for later program phases, as discussed in Risk Register entry RSK-006 and the corresponding September 2025 meeting notes.

Completed Engagements — Schedule Performance Summary

Project	Original Target End	Actual End	Variance	Primary Driver
Atlas MFG Phase 1 (PRJ-2201)	Oct 31, 2022	Nov 18, 2022	+18 days	Extended Line 1 rollout window
Atlas MFG Phase 2 (PRJ-2309)	Jun 30, 2024	Jun 30, 2024	On time	—
NovaHealth Interoperability (PRJ-2245)	Oct 31, 2023	Dec 20, 2023	+50 days	Data quality remediation workstream (CO-2023-011)
NovaHealth Scheduling Optimization (PRJ-2401)	Sep 30, 2024	Oct 4, 2024	+4 days	Minor change-advisory-board review delays
Brightline Supply Chain Assessment (PRJ-2318)	Aug 15, 2023	Aug 11, 2023	-4 days	Early completion

Project	Original Target End	Actual End	Variance	Primary Driver
Brightline Forecasting Pilot (PRJ-2412)	Nov 1, 2024	Jan 17, 2025	+77 days	Model overfitting required additional validation cycle (RSK-005)
Helios Digital Twin Roadmap (PRJ-2355)	Mar 15, 2024	Mar 29, 2024	+14 days	Extended stakeholder review cycle
Meridian Trust Risk Uplift (PRJ-2444)	Nov 30, 2024	Dec 13, 2024	+13 days	Extended examiner evidence review